
Question 18.

a.

Option A
Summary Schedule

Capital Facility Improvements 72 MO 72 mos.
Takoma Park Hospital

Total Project Duration 72 MO

Submit complete development schedules for each option similar to the development schedule submitted 
for Option B of page 127.

Regarding the response to COMAR 10.24.10.04B(5), Cost‐Effectiveness, please provide the following additional 
information and clarifications:

YEAR 1 YEAR 2 YEAR 3
Q7 Q8 Q9 Q10 Q11 Q12

YEAR 5 YEAR 6
Q17 Q18 Q23 Q24Q19 Q20 Q21 Q22Q1 Q2 Q3 Q4 Q5 Q6

YEAR 4
Q13 Q14 Q15 Q16



Question 18.

a.

Option C
New 180‐Bed Hospital at Whita Oak
Summary Schedule

WAH CON + Phase 1 & 2 Design, 24 MO 24 mos.
Permit, Financing & Procurement

PHASE 1 CONSTRUCTION 6 MO 6 mos.
White Oak Site Preparation

Phase 2 Construction Contract 2 MO 2 mos. 
Award for White Oak Hospital

PHASE 2 CONSTRUCTION 27 MO 27 mos.
White Oak Hospital

Phase 2 White Oak Hospital 4 MO 4 mos. 
Commissioning, FF&E and Move

Total Project Duration 57 MO

Q4 Q5 Q6 Q8 Q9 Q10 Q11 Q12

YEAR 4 YEAR 5
Q13 Q14 Q19 Q20Q15 Q16 Q17 Q18

0.0

Regarding the response to COMAR 10.24.10.04B(5), Cost‐Effectiveness, please provide the 
following additional information and clarifications:

Submit complete development schedules for each option similar to the development 
schedule submitted for Option B on page 127. 

Q1 Q2 Q3

YEAR 1 YEAR 2 YEAR 3
Q7



WASHINGTON ADVENTIST HOSPITAL ‐ OPTION D
NEW HOSPITAL AT WHITE OAK / BEHAVIORAL HEALTH & WALK‐IN PHYSICIAN CLINIC AT TAKOMA PARK
SUMMARY SCHEDULE

WAH CON + Phase 1 & 2 Design, 24 MO 24 mos.
Permit, Financing & Procurement

PHASE 1 CONSTRUCTION 6 MO 6 mos.
White Oak Site Preparation

Phase 2 Constrution Contract 2 MO 2 mos. 
Award for White Oak Hospital

PHASE 2 CONSTRUCTION 27 MO 27 mos.
White Oak Hospital

Phase 2 White Oak Hospital 4 MO 4 mos. 
Commissioning, FF&E and Move

Phase 3 Takoma Park Design, 12 MO 12 mos.
Permit, Financing & Procurement

PHASE 3 CONSTRUCTION 18 MO 18 mos.
WAH Takoma Park Renovations

Phase 3 Takoma Park 3 MO 3 mos. 
Commissioning, FF&E and Move

Total Project Duration 78 MO

YEAR 1 YEAR 2 YEAR 3
Q7 Q8 Q9 Q10 Q11 Q12 Q24Q13 Q14

YEAR 4 YEAR 5 YEAR 6
Q15 Q16 Q17 Q18 Q19 Q20 Q21 Q22 Q23Q1 Q2 Q3 Q4 Q5 Q6

YEAR 7
Q26 Q27 Q28Q25
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