
Question 30:

a.

Option B Summary Schedule
Master Plan Phases 1 and 2

CON, Design, Permit, 24 mos 24 mos.
Financing & Procurement

Site Preparation & 6 mos 6 mos.
Site Demolition

PHASE 1 CONSTRUCTION 24 mos 24 mos.
72‐bed Tower/Garage/CUP

CxA, FF&E, Move into 2 mos 2 mos. 
Step 1 Building

Utility Survey, Relocation 4 mos 4 mos. 
& Demolition for Phase 2

PHASE 2A CONSTRUCTION 24 mos 24 mos.
60‐bed Tower/ED/Surgery

CxA, FF&E, Move into 2 mos 2 mos. 
Phase 2A

Vacate, Survey, Demo 2 mos 2 mos. 
Cardiac MOB for Phase 2B

PHASE 2B CONSTRUCTION 12 mos 12 mos.
Free‐standing Garage

CxA, Signage, Security for 2 mos 2 mos. 
Phase 2B, Restore Interim Prkg.

Total Project Duration 102 mos

Regarding COMAR 10.24.01.08G(3) (c), Availability of More Cost‐effective Alternatives, please provide the following additional 
information and clarifications:

On the bottom of page 127, it is stated that the final activity of Phase 2 of Option B is the construction of a 600 space, above 
grade parking structure.  However, the summary schedule, also on page 127, indicates that the parking garage is part of Phase 3.  
Please clarify.
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YEAR 1 YEAR 2 YEAR 3

Construction of the 600 space, above grade parking structure is completed as the final activity of Phase 2. Please see revised summary 
schedule.
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