
WASHINGTON ADVENTIST HOSPITAL - OPTION 4

NEW HOSPITAL AT WHITE OAK 

SUMMARY SCHEDULE

WAH CON + Phase 1 & 2 Design, 24 MO 24 mos.

Permit, Financing & Procurement

PHASE 1 Capital Obligation 1 MO 1 mo. 

PHASE 1 CONSTRUCTION 6 MO 6 mos.

White Oak Site Preparation

PHASE 2 Capital Obligation, 3 MO 3 mo. 

Award, Negotiate, Mobilize

PHASE 2 CONSTRUCTION 30 MO 30 mos.

White Oak Hospital

PHASE 2 White Oak Hospital 4 MO 4 mos. 

Commissioning, FF&E and Move

Total Project Duration 62 MO
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