

Maintenance of Certification Work Group Work Plan (subject to change)

Project	Activity	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18
	Recruit membership						
	Work Group Meeting # 1-June 19, 4-6PM						
	Work Group Meeting # 2-July 10, 4-6PM						
	Work Group Meeting # 3-July 24, 4-6PM						
	MHCC Staff Draft Report						
	Workgroup Reviews Draft and Provides Comment						
	Final Workgroup Meeting-September 11, 4-6PM						
	MHCC Staff Revises Report (if necessary)						
	Report Presented to MHCC Commissioners at 9/20/18 meeting or 10/16/18 Meeting						
	Final Report submitted to Chair Pendergrass						